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Housing and Community Development Department (HCDD) 

Disaster Recovery Federal/State Fund Allocations  

 

Project Overview 

 

 

1. CDBG Disaster Recovery 2015 (CDBG-DR15) Flood Events 

 

In 2015, the City experienced two major flooding events. As a result of these 

catastrophic flooding events, over 6,000 homes flooded (single family, multifamily, etc.) 

and critical public infrastructure suffered substantial damage or total destruction. The 

first flooding occurred during the month of May 2015 and continued into early June 

2015 bringing record rainfall upon the City (the Memorial Day Flood). A second 

catastrophic flooding event occurred over a three-day period from October 30, 2015 – 

November 1, 2015 (the Halloween Flood).  

 

On June 22, 2016, HUD released $299 million dollars in CDBG-DR funds for the specific 

purpose of assisting recovery in the most impacted and distressed areas receiving a 

major disaster declaration in 2015. The City of Houston was allocated $66,560,000 to 

assist in the recovery from the Disasters over a six-year period. To date, the City has 

$51,035,507.21 of this funding for Strategic Buyout and Public Facilities/Infrastructure. 

 

Additionally, HUD has approved $20,532,000 of CDBG-DR15 funds which has not yet 

been received by the City of Houston. 

 

 

2. GLO Disaster Recovery Round 2 (GLO DR2.2) – Infrastructure Projects 

 

As a result of Hurricane Dolly on July 23, 2008 and Hurricane Ike on September 13, 2008, 

the City sustained flooding that resulted in street and drainage infrastructure failure. The 

City's roadways were submerged by flood waters that overwhelmed the existing 

drainage system and caused the road to fail to function as the primary access for the 

area. The existing storm sewer/drainage system infrastructure failed to function 

because the current system was unable to convey the volume of water generated 

during the storm. The failure of the streets and drainage to function threatened the 

public health, safety, and welfare of all served by the road due to standing water on 

the road and impeded emergency vehicle access. The City is in need of infrastructure 

improvements, including road repair and provision of adequate drainage infrastructure, 

to ensure roadway function. 

 

Texas General Land Office (GLO) has approved and allocated $26,148,986.00 to the 

City, administered through HCDD and such allocated funds are to be designed for the 

repair, replacement, redesign and/or reconstruction of public infrastructure in the City. 

The allocated funds will impact six (6) Flood and Drainage facilities within the 

boundaries of the City. To date, the City has $12,159,091.50 of this funding to complete 

the new and/or improved facilities and flood and drainage activities for the contract 

obligations to be fulfilled by December 31, 2018. 
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3. GLO Disaster Recovery 2016 – Flood Events 

 

 

In 2016, the Houston area had two devastating flood events resulting in the 

federal declaration of major disasters for Harris County.  The first, FEMA DR-4269-

TX, occurred in April 2016 and is known as the “Tax Day Flood”.  The second, 

FEMA DR-4272-TX, occurred over a month-long period from May 22 through June 

24, 2016 and is referred to as the “May 2016 Flood Events”.  

 
The U.S. Department of Housing and Urban Development (HUD) awarded $238,895,000 

(including the latest award from August 2017) in CDBG‐DR16 funding to the State of 

Texas through the Texas General Land Office (GLO). From this award, more than 

$61,000,000 will be allocated to Harris County.  The City of Houston will receive an 

amount of funding from Harris County’s allocation to address issues from the 2016 flood 

events.  The City of Houston’s CDBG-DR16 allocation amount will be determined 

through the Method of Distribution (MOD) submitted by Harris County to GLO.  Due to 

an additional award in August, GLO has requested that Harris County delay the 

submission of its MOD until GLO announces new allocation amounts for each county.  

Harris County awaits further direction from GLO. 
 



Relationship Manager: Sheronda Ladell 

Division: Public Facilities Department

Department: HCDD

Projects: CDBG-DR15 Flood Events

Current Budget
Funding 

Source
Project Subrecipient

Council 

District (s)

Council 

Member

Agreement 

Type

Agreement 

Approved

Target        

Start of 

Construction

Target 

Completion 

Date

Project Scope/Description Project Status

$10,660,000 CDBG-DR15 Voluntary Housing Buyout
Harris County Flood Control 

District (HCFC)
A, H, J

Stardig, 

Cisneros and 

Laster

Interlocal TBD Nov-17 Nov-19

Perform voluntary property buyout services 

to eligible property owner applicants in 

certain neighborhoods of the City, including 

the purchase of structures in the floodplain, 

the demolition and/or removal of 

structures, and relocation of eligible 

households.

Pending final Agreement from HCFC. 

Target Commissioner's Court Date: 

10/10/2017 - City Council Date: 

10/25/17

$15,476,064 CDBG-DR16

Northside/Northline 

Drainage and Paving 

Improvements - SWAT 4A

Public Works Department 

and Engineering (PWE)
H

Karla 

Cisneros
LOA 8/16/2017 Mar-20 Sep-22

This project will provide ditch regrading 

and re-establishment to the receiving 

points of the Fulton/Clark drainage 

systems.  Driveway culverts will be 

replaced and resized to allow sufficient 

flow capacities for the drainage areas.  In 

addition, the existing asphalt and/or 

concrete streets will be analyzed for 

required base repairs and asphalt overlays 

or concrete panel replacements to provide 

these neighborhoods with better 

roadways.  

PWE SAP Setup pending completion to 

route design RCA for Council. Target 

Council date: 10/25/17.

$13,731,147 CDBG-DR15

Bonita Gardens Drainage 

and Paving Improvements - 

SWAT 12A

Public Works Department 

and Engineering (PWE)
B Jerry Davis LOA 8/15/2017 Mar-20 Sep-22

This project will provide ditch regrading 

and re-establishment to the receiving 

points of the Hirsch Road drainage systems.  

Driveway culverts will be replaced and 

resized to allow sufficient flow capacities 

for the drainage areas.  In addition, the 

existing asphalt and/or concrete streets will 

be analyzed for required base repairs and 

asphalt overlays or concrete panel 

replacements to provide these 

neighborhoods with better roadways.  

PWE SAP Setup pending completion to 

route design RCA for Council. Target 

Council date: 10/25/2017.

$11,168,296 CDBG-DR15
Spellman Detention Basin 

Drainage Improvements

Public Works Department 

and Engineering (PWE)
K Larry Green LOA TBD Sep-20 Sep-22

This project will consist of real estate 

acquisition of two parcels, demolition 

of existing buildings on the properties, 

and the construction of a 264 ac-ft. 

detention basin adjacent to the 

Fondren Diversion Channel, including 

associated drainage structures.  In 

addition, storm sewer improvements 

along West Belfort, and associated 

pavement repairs, will be included.  

ESA-Phase I in process with PWE and 

HCDD.  LOA draft pending by HCDD.

Total 

CDBG-DR 

Funds

$51,035,507.21 



Relationship Manager: Sheronda Ladell 

Division: Public Facilities Department

Department: HCDD

Projects: GLO DR2.2 Infrastructure 

Current Budget
Funding 

Source
Project Project Type

Council 

District (s)

Council 

Member

Target        

Start of 

Construction

Target 

Completion 

Date

Project Scope/Description Other Updates Project Status

$836,391 GLO DR2.2
Open Ditch - Greater Fifth 

Ward (Nichols Area)
Flood and Drainage B Jerry Davis Feb-18 Jun-18

Reconstruct its open ditch storm drainage 

system by excavating and regrading 

roadside ditches and replacing driveway 

and sidewalk culverts ranging in size from 

eighteen to twenty-four inches (18 in. - 24 

in.), with associated driveway replacement, 

sediment removal, sidewalk crossings and 

appurtenances. Proposed improvements 

will enable proper conveyance of storm 

water and reduce flooding. 

LOA pending review by 

PWE and Approval 

(rec'd comments from 

PWE 9/11/17) Pending 

HCDD review and 

edits.

RPS had to request new utility maps 

(theirs were expired) and have checked 

the utility locations on the plans. RPS 

has to resubmit the plans to private 

utilities and obtain signatures. We 

believe it is doable to have Mylar's with 

utility signatures by end of September. 

$241,935 GLO DR2.2
Open Ditch - Greater Fifth 

Ward (West Coke Area)
Flood and Drainage B Jerry Davis Feb-18 Jun-18

Reconstruct its open ditch storm drainage 

system by excavating and regrading 

roadside ditches and replacing driveway 

and sidewalk culverts ranging in size from 

eighteen to twenty-four inches (18 in. - 24 

in.), with associated driveway replacement, 

sediment removal, sidewalk crossings and 

appurtenances. Proposed improvements 

will enable proper conveyance of storm 

water and reduce flooding.

LOA pending review by 

PWE and Approval 

(rec'd comments from 

PWE 9/11/17) Pending 

HCDD review and 

edits.

RPS had to request new utility maps 

(theirs were expired) and have checked 

the utility locations on the plans. RPS 

has to resubmit the plans to private 

utilities and obtain signatures. We 

believe it is doable to have Mylar's with 

utility signatures by end of September.

$1,346,206 GLO DR2.2
Open Ditch - Near 

Northside (Gano Area)
Flood and Drainage H

Karla 

Cisneros
Feb-18 Jun-18

Reconstruct its open ditch storm drainage 

system by excavating and regrading 

roadside ditches and replacing driveway 

and sidewalk culve1ts ranging in size from 

eighteen to twenty-four inches (18 in. - 24 

in.), with associated driveway replacement, 

sediment removal, sidewalk crossings and 

appurtenances. Proposed improvements 

will enable proper conveyance of storm 

water and reduce flooding. 

LOA pending review by 

PWE and Approval 

(rec'd comments from 

PWE 9/11/17) Pending 

HCDD review and 

edits.

RPS had to request new utility maps 

(theirs were expired) and have checked 

the utility locations on the plans. RPS 

has to resubmit the plans to private 

utilities and obtain signatures. We 

believe it is doable to have Mylar's with 

utility signatures by end of September.

$2,872,672 GLO DR2.2
Open Ditch - OST/South 

Union (Calhoun Road Area)
Flood and Drainage D

Dwight 

Boykins
Mar-18 Jul-18

Grantee shall reconstruct its open ditch 

storm drainage system by excavating and 

regrading roadside ditches and replacing 

driveway and sidewalk culverts ranging in 

size from eighteen to twenty-four inches 

(18 in. - 24 in.), with associated driveway 

replacement, sediment removal, sidewalk 

crossings and appurtenances. Proposed 

improvements will enable proper 

conveyance of st01m water and reduce 

flooding. 

Additional funding 

source to be identified 

by HCDD. LOA pending 

review by PWE and 

Approval (rec'd 

comments from PWE 

9/11/17) Pending 

HCDD review and 

edits.    

RPS work order issued 7/28 from GLO. 

Berg Oliver beginning work - have 

requested additional fees for Phase II 

Scope ($5,780) - ERR Update.



$1,199,580 GLO DR2.2

Near Northside - 

Hernandez Tunnel (Phase 

II)

Flood and Drainage H
Karla 

Cisneros
Jun-18 Oct-18

Perform tunnel rehabilitation in the Zone 

on North Main Street from Brooks Street to 

245 feet south of the Hernandez Tunnel.  

The proposed improvements include, but is 

not limited to, pavement resurfacing that 

consist of the top 2-inches of the asphalt 

pavement, items such as concrete wall 

surface repairs, pedestrian railing 

replacements, graffiti removal, anti-graffiti 

coating, cleaning and sealing joints and 

cracks, and the safety lighting and warning 

system.

Additional funding  

source to be identified 

by HCDD. Pending 

Interlocal Agreement 

Amendment draft from 

HCDD.

Pending Cost Estimate from TIRZ 21 

Authority for bid advertise, 

construction management and 

oversight. - Pending Interlocal 

Agreement Amendment draft from 

HCDD. Kick-off meeting pending with 

GLO, OCE, TIRZ 21, etc..

$5,662,308 GLO DR2.2
Bringhurst Infrastructure - 

Greater Fifth Ward
Flood and Drainage B Jerry Davis TBD TBD

Construct a new storm drainage 

system with culverts ranging from 

twenty-four to sixty inches (24 in. to 

60 in.), inlets, manholes, detention 

pond(s), concrete streets and curbs, 

and related interconnections, railroad 

crossing, driveway aprons, and 

removal or relocation of existing 

infrastructure. Proposed 

improvements will enable proper 

conveyance of storm water, reduce 

flooding and provide improved access 

for residents.

LOA pending review by 

PWE and Approval 

(rec'd comments from 

PWE 9/11/17) Pending 

HCDD review and 

edits.

Pending TIRZ 18 additional funding 

source approval for nonhousing 

Infrastructure. Pending Developer/TIRZ 

Agreement.

Total 

CDBG-DR 

Funds

$12,159,091.50 


